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Joint Test Planning Meeting (JTPM)  Scheduled with the DExA ninety (90) days prior to Beta I testing 

 Due at JTPM 
 
 Due at JTPM 

Documentation Due to Security 
Request for Certification Ltr 
                        (Appendix H) 
SSAA (Appendix D from C&A 
                         Guide) 
SRTM, TFM, and Test 
                         Procedures  Due sixty (60) days prior to Beta I testing 
Interface & Req’ts Docs Due to JITC  Due at JTPM. 
IMA Profile  Due at JTPM 
Request for Training Certification  Due fourteen (14) days following JTPM.  E-mail to training certifier. 
New/updated Training Management 
Plan  Due sixty (60) prior to Beta I testing. 
JITC Draft Test Plan   Thirty (30) days prior to Beta I testing. 
Beta II Site Coordination Letter  Thirty (30) days prior to BETA I 
Workplan Due to JITF  Forty-five (45) days prior to Beta I testing. 
Documentation Due to JITF  Fourteen (14) days prior to Beta I testing. 
IPAT  To be completed prior to JTRR. 

 Pre-test review can be scheduled separate from IPAT and can be in the form of a 
documentation review, software pre-look or combination of the two.  If a pre-test is 
desired, the following dates must be established: 

             Due to JITF 30 days prior to pre-test 
  Due to JITF fourteen (14) days prior to pre-test 

Pre-test Review  
(If applicable) 
 
            Workplan 
 Documentation 
 Pre-test telecon   Five (5) working days prior to pre-test 
Joint Test Readiness Review (JTRR) 
 Clearances 
 IPAT Package 

 Five (5) to ten (10) days prior to Beta I testing. 
Provide Date Time Group (DTG) prior to JTRR 
Provide at JTRR 
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 Software Delivery 
 Self-assessment 

Provide at JTRR 
Provide at JTRR 

Training Material Due  Start of Beta I testing. 
  

 Generally five (5) working days. 
 Generally three (3) working days. 

Beta I Testing 
            JITF Testing 
            Security Testing 
            JITC Testing  Generally two (2) working days. 
JITC Final Interop Test Plan  Due to PMO fourteen (14) days following Beta I testing 
JITF Draft Test Report  Delivered in softcopy five (5) days after completion of analyses.   
Security Beta I Test Letter & Report 
(C&A Guide Appendices K & G)  

Due five (5) days following Beta I 
 
NOTE:  This is neither an IATO nor an IATT. 

JITC Proceed to Beta II Test Letter  Due five (5) days following Beta I testing. 
JITF Final Test Report  Delivered three (3) days after receipt of PMO comments on draft report  
Beta II Test  Date and Location.  Scheduled no sooner than fifteen (15) days after completion of Beta 

I testing.   
Beta II Site Test Message  Due twenty-one (21) days following Beta II testing. 
Security Beta II Test Letter & 
Report (C&A Guide Appendices K 
& G) 

 
Due twenty-one (21) days following Beta II testing. 
 
NOTE:  This is neither an IATO nor an IATT. 

JITC Interop Test Report  Due twenty-one (21) days following Beta II testing. 
JITC Interop Certification Letter  Due twenty-eight (28) days following Beta II testing. 
Training Certification Letter Issued  By Beta II test completion. 

Docs = Documents    Interop=Interoperability 

**Note** Days are calendar days  


